

QW (1921) Department.

Misc SERIES.

G.O. No. *1088 W*

DATED *1-2-21*

W
B

Rm

Records

JO

238.11

[Despatch Abstract.]

DEVELOPMENT DEPARTMENT.

Received

1921

Registered

20.7

1921

CURRENT

2337

Subject.

Veterinary Hospital- Mangalore- Permanent dressing shed and latrine-
Revised estimates- Submitted for sanction.



ENCLOSURES.	
No.	3 plans
	1 estimate
	2 sketches.
Spare copies	

D. Dis. No. 2553-A of 20.

"Wellington House",
Royapettah, Madras. Dated the 15th July 1921. 1921

From (Name) D.A.D. Aitchison Esq., M.R.C.V.S., I.C.V.D.,

(Designation) Ag. SUPERINTENDENT, Civil Veterinary
Department, Madras.

To The SECRETARY TO THE GOVERNMENT OF MADRAS,

Des. No. 939-11/21-1
22.7.21.

DEVELOPMENT DEPARTMENT.

Sir,

At the instance of the Executive Engineer, West Coast Division, Calicut, I have the honour to submit herewith for favour of sanction revised plans and estimates amounting to Rs.870/- for the construction of a permanent dressing shed and a latrine for the Veterinary Hospital at Mangalore.

2. The proposal to construct the above two structures at an approximate cost of Rs.795/- has been sanctioned in Government Order No.1029 W, dated 8th July 1920 communicated with Revenue Department endorsement No.1917-C/20-1, dated 17th July 1920. With reference to this the Executive Engineer, West Coast Division forwarded to me plans and estimates amounting to Rs.1,030/- for a dressing shed of 16'x 12'x9'6"

1 G
E
21.7.21
10/7


and a latrine of four seats. I considered that the dimensions of the shed would be inadequate and that a two-seated latrine should be sufficient for the hospital and returned the plans and estimates for revision providing for a shed in accordance with a suitable design sent by me and for a two-seated latrine. The Executive Engineer has accordingly forwarded to me the revised plans and estimates, which are now submitted to Government.

3. The locations shown in the site plan for the structures were suggested by me.

I have the honour to be,

Sir,

Your most obedient servant,



Ag. SUPERINTENDENT, C.V.D.

T.S.S/16.7.

Pa
a. 74.

Date.

Initials.

When copied . .

When examined

When signed

When despatched

READ AGAIN G.O. No

dated

1920

192

READ ALSO:—

C. No.

From the

Suipdi Civil Vet
Dehi Madia

No

2553-A

dated

15748

192



ORDER.

No. 1088 W dated

1.

8

1927

Mis

The revised estimate
of Rs 870 for constructing
a dressing shed and a
laburnum for the Veterinary
Hospital at Mangalore,
is approved in supersession
of the sanction accorded
in the Nos read again
above

2 The Plans & revised
Estimate are forwarded
to the SE IV circle for
Technical Sanctioning

2. Messing die multiplaz,

Original & revised sketch

A Quindos -

44-38861-100